

SECRET

31 OCT 1960

Director of Logistics

ENG-M60- 857

Director of Communications

Request for Contract Amendment,
Contract 605, Task Order 8Please Return To
Engineering Staff

1. Under the terms of Contract 605, Task Order 8, [redacted] is developing for this Office a system of antennas, detectors, and filters to cover the 50 mc to 40 kmc frequency range. Due to technical difficulties associated with the development of strip line filters for the 1 to 10 kmc range this task has extended beyond the original schedule and will now be completed by approximately 1 January 1961.

25X1
25X1

2. A request for additional funds to cover this extension of time has been received from the contractor in a letter dated 4 October 1960, a copy of which is attached. The contractor's explanation for the delay has been carefully examined by this Office and is considered justified.

3. It is, therefore, requested that Task Order 8 be amended in accordance with the attached contractor's proposals. Attached for this purpose is Requisition No. MSB 61-75 indicating that the Allotment to be charged for work contained in the proposal is 9-7900-50-600. Funds in the amount of \$10,805.00 have been encumbered for this purpose. The cognizant project engineer is [redacted] ✓

25X1

DOC 17	REV DATE 30 APR 1960	BY 018373
ORIG COMP 33	OPI 56	TYPE 02
ORIG CLASS S	PAGES 1	REV CLASS S
JUST 22	NEXT REV 2010	AUTH: MR 10-2

25X1

Attachments:

- Contractor's Letter and Proposal dated 4 October 1960
- Requisition No. MSB 61-75

Distribution:

- Orig. + 1 - Addressee w/attachments
 6-14-1 - R+D Subj. File w/o attachments
 1 - [redacted] w/o attachments
 1 - OC-A w/o attachments
 1 - OC-SPS w/o attachments
 1 - MSB w/o attachments
 OC-E Chrono w/o attachments
 EP Chrono w/o attachments

Coordination:

R+D	OC-E
OC-A	OC-SPS
OC-P	DD/CO

25X1

OC-E/R+D-EP/CLR:eam (19 October 1960)

SECRET